

Contents

Acknowledgements

Chapter 1: Why Project Risk Management?

The Doomed Project

Risk

The Project Risk Management Process

Anatomy of a Failed Project: The First Panama Canal Project

Chapter 2: Planning for Risk Management

Project Selection

Overall Project Planning Processes

Defining Risk Management for the Project

The PERIL Database

A Second Panama Canal Project: Sponsorship and Initiation

Chapter 3: Identifying Project Scope Risk

Sources of Scope Risk

Defining Deliverables

High-Level Risk Assessment Tools

Setting Limits

Work Breakdown Structure (WBS)

Other Scope-Related Risks

Document the Risks

Panama Canal: Setting the Objective

Chapter 4: Identifying Project Schedule Risk

Sources of Schedule Risk

Activity Definition

Estimating Activity Duration

Activity Sequencing

Document the Risks

Panama Canal: Planning

Chapter 5: Identifying Project Resource Risk

Sources of Resource Risk

Resource Planning

Staff Acquisition

Outsourcing

Project-Level Estimates

Cost Estimating and Cost Budgeting

Document the Risks

Panama Canal: Resources

Chapter 6: Managing Project Constraints and Documenting Risks

Analyze Constraints

Opportunity Management

Scope Modification

Resource Modification

Schedule Modification

Assess Options and Update Plans

Seek Missing Risks

Document the Risks

Panama Canal: Improving the Plan

Chapter 7: Quantifying and Analyzing Activity Risks

Quantitative and Qualitative Risk Analysis

Risk Probability

Risk Impact

Qualitative Risk Analysis

Quantitative Risk Assessment

Panama Canal: Risks

Chapter 8: Managing Activity Risks

Root-Cause Analysis

Categories of Risk

Risk Response Planning

Risk Avoidance

Risk Mitigation

Risk Transfer

Implementing Preventative Ideas

Contingency Planning

- Risk Acceptance
- Document Your Risk Plans
- Managing a Specific Risk
- Panama Canal: Risk Plans
- Chapter 9: Quantifying and Analyzing Project Risk
 - Project-Level Risk
 - Aggregating Risk Responses
 - Questionnaires and Surveys
 - Project Simulation and Modeling
 - Analysis of Scale
 - Project Appraisal
 - Project Metrics
 - Financial Metrics
 - Panama Canal: Overall Risks
- Chapter 10: Managing Project Risk
 - Project Documentation Requirements
 - Project Start-Up
 - Selecting and Implementing Project Metrics
 - Management Reserve
 - Project Baseline Negotiation
 - Project Plan Validation
 - Specification Change Management
 - Panama Canal: Adjusting the Objective
- Chapter 11: Monitoring and Controlling Risky Projects
 - Don't Panic
 - Applying the Plan
 - Project Monitoring
 - Collecting Project Status
 - Metrics and Trend Analysis
 - Responding to Issues
 - Communication
 - Project Archive
 - Project Reviews and Risk Reassessment

Taking Over a Troubled Project

Panama Canal: Risk-Based Replanning

Chapter 12: Closing Projects

Project Closure

Project Retrospective Analysis

Panama Canal: Completion

Chapter 13: Program, Portfolio, and Enterprise Risk Management

Project Risk Management in Context

Program Risk Management

Portfolio Risk Management

Enterprise Risk Management

Panama Canal: Over the Years

Chapter 14: Conclusion

Choose To Act

Panama Canal: The Next Project

Appendix